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TOWN OF NEWINGTON 2022 FEB 22 AMII.-45
ANNA REYNOLDS SCHOOL PROJECT BUILDING COMMITTEE

REGULAR MEETING MINUTES

February 17, 2022, Zoom Event
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I. Call to Order - Committee Chairperson Stephen Woods called the meeting to order at
5.-16PM.

II. Roll Call - Members present: Stephen Woods, Chairperson; Michael Camillo (left at
5:30 PM); Kim Radda; Danielle Drzod; Amy Perrotti; Carol Duggan; and Jeremy
Whetzel. Others Present: Paul Dominov and Jennifer Mangiagli, Kaestle Boos
Associates; Marnie Liska and Jim Giuliano, Construction Solutions Group; Tom
DiMauro, Newfield Construction; Maureen Brummett, Ph.D., Superintendent of
Schools, Lou Jachimowicz, ChiefFinance and Operating Officer, and Jason Smith,
Principal; James Krupienski, Town Clerk; and JeffBaron, Director ofAdministrative
Services.

III, Public Participation - None.

IV, Take Action on Prior Meeting Minutes - Ms. Radda made a motion that the minutes of
the Febmary 3, 2022 meeting be accepted as presented. A second to the motion was
made by Mr. Camillo. The motion passed by a vote of7 YES to O N0.

V. Take Action on Invoices - There was one invoice. It was from Newfield Construction
for $8,000. Ms. Liska stated that she had reviewed the invoice and that everything
was in order. Mr. Camillo made a motion that the invoice be approved be approved as

presented, for the amount of $8,000. A second to the motion was provided by Ms.
Perrotti. There was no further discussion. The motion passed by a vote of7 YES to O
N0.

VI. Architect's Update - presented by Ms. Mangiagli. Kaestle Boos Associates met with
the State Office of School Construction Grants and Review on Febmary 9th. The State
was represented by Bob Celmer, who performed a virtual review ofthe project, which
wrapped up on February 14th. Kaestle Boos Associates responded to all ofhis
comments. The last responses will be going out tomorrow. Some things are in the
State's court, such as a space waiver and a sole source request for the security and fire
alarm systems, so all schools have the same systems. In general, the meeting went
well. Nothing concerning was raised by the State. The architect's focus has been on
that meeting, The fumiture inventory on site is done, They are now going through
their analysis. They want it finished before receiving bids. They have also been



working on things to finalize going out to bid. They have been working on temporary
work and phasing. The Chair stated that he also sat in on one day ofthe meeting with
the State, and was surprised by the detail that Mr. Celmer went through. Mr. Camillo
stated that the Committee was told that the kids were to stay in place originally. Now
some kids are going to other schools. Mr. Woods responded that Kindergarten
through 4{ grade stays in place, just the early childhood program will be moving. Mr.
Camillo asked iffunds for that move were in the Building Committee's budget? Dr,
Brummett responded that she had been told by Ms. Liska that the costs for moving are
in the project budget and that it had always been the plan to move the Early Childhood
Program. Mr. Camillo asked ifthere was a bigger parking lot at the school out ofthis
project? Mr. Jachimowicz responded that they have been trying to expand the parking
lot for four years. Expansion ofthe parking lot will come out ofthe Board of
Education's Capital Improvement Plan (CIP). Mr. Camillo asked ifhe had spoken
with the Town Engineer? Mr. Jachimowicz replied that he had. Ms. Drzod asked about
the Board ofEducation CIP. Was the parking lot in last year's budget? Mr.
Jachimowicz replied that it was. Ms. Drzod asked ifit would come out ofthe $1.2
million left in the Board's CIP? Mr. Jachimowicz replied that it would.

VII. Owner's Project Manager Update - Presented by Ms. Liska. She stated that Mr. Smith
had a great presentation to staffand to parents. He presented the phasing plan
developed by Newfield Construction, with input from staff, the Owner's Project
]VIanager, and the Project Architect. He walked everyone through the phasing plan and
asked fortheir input, They are waiting on that input. The Board ofEducation had a
new electrical transformer installed at Anna Reynolds. It is in the grass area across the
driveway from the cafeteria. The contractor trenched to install it. The project is using
this electrical service, but we don't ktiow how deep the trench is. We are concerned
that drainage for the traffic plan would interfere with it. She is securing a company
who will dig two test pits on either side ofthe conduit. She is requesting Building
Committee approval for a not-to-exceed amount of $1,000 for them to do this on
February 22nd, There are fimds in the budget. Line item B8 is for Existing Conditions
Investigation. There is a $1,500 balance in that category. It was funded originally
from the Owner's Contingency and from Other Costs (Line Item C6). Ms. Duggan
made a motion that the Committee approve spending a not-to-exceed amount of 1,000
for BSC Group to perform electrical excavation. A second to the motion was made by
Ms. Radda. There was no further discussion. The motion passed by a vote of 6 YES to
O N0. Mr. Whetzel noted that the contingency percentage had dropped. Were they
taking money from another line item to pay for things? Ms. Liska responded that the
only charige was to add the Existing Conditions Investigation line item. Mr. Whetzel
followed up by asking ifthis should happen again down the road? Ms. Liska replied
that was correct. For example, there is $35,000 in the budget for materials testing and
inspection. The Committee may find that there is some money it doesn't need to
spend on that. The budget is a very fluid document. Ms. Liska later clarified that there
were other changes to the budget. Payments were made to Colliers and to JCJ (Jeter
Cook and Jepson) Architects. She can send a .pdf file or Excel spreadsheet to Mr.
Baron to distribute to Building Committee members that show all the changes,



VIII. Constmction Manager's Update - provided by Mr. DiMauro. Newfield Construction
has .been working on getting the detailed information into the bid documents. They
received permission from Connecticut Human Rights and Opportunities to go out to
bid. There are twenty-four (24) bid paekages, which is typical for this type ofa
project. Right now, they are waiting for State Office ofSchool Construction Grants
and Review (and Town Council) approval to go out to bid.

IX. Any Other Business Pertinent to the Committee - The Chair stated that he also met
with the Town Council, along with Ms. Liska and Ms. Mangiagli, and would be back
before them on the following Tuesday, looking for permission to go out to bid. The
Town Council had some questions. The next Regular Meeting ofthe Committee is
scheduled for March 3rd.

X, Public Participation - None,

XI. Comments by Members - Ms. Radda thanked those who attended the Town Council
meeting. The Council's questions were answered well.

XII. Adjournment - the meeting adjourned at 5:44 PM.

Respectfully submitted,

}eff-Sawn.

JeffBaron
Director of Administrative Services


